
File 28

Caltrans Offices
345 Burma Road
Oakland, CA, 94607

                    SFOBB – Seismic Replacement Project
Status of Construction
Week Ending 1/31/03

GEOFILL (04-012054)
Time Elapsed – 85%  
Complete - 88%  
Est. Date of Completion – Spring 2003

Earthwork operations suspended due to wet grade – expected to resume February 3rd.
Approximately three more weeks of work will be required to complete the project.

SKYWAY (04-012024)
Time Elapsed – 24%  
Complete - 13%  
Est. Date of Completion – Summer 2006

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
FOUNDATIONS
 De-watered and placed locking fill for Piers 15E and 16E
 Set 80-foot tall pile driving template on Pier 16E
 Finished driving sheet piles for Pier 14E
 Cofferdam frames for Piers 11E, 10E, 9E, 8E, and 7E arrived from Canada

PRECAST YARD (Stockton)
 Constructing casting beds #2 & #3
 Set rebar for first lightweight pre-cast panel

PIER TABLE MOCK-UP
 Set pier column rebar and cast a concrete block at the base to simulate field conditions 

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
FOUNDATIONS
 Cofferdam construction continues 
 The third footing box (Pier 14E) is enroute from Texas - scheduled to arrive March 1st

 8-foot diameter piles for Pier 16E to arrive and be driven February 4th

 The third 80-foot tall pile driving template is to arrive next week 

PRECAST YARD
 Continue mobilization and set up
 First lightweight pre-cast panel casting scheduled for the first part of February

PIER TABLE MOCK-UP
 Begin placement of soffit steel

OTHER
 Public Information office relocation anticipated by the end of February
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